



Zyphex Tech

AAJOO Homes – Platform Enhancement & Finance Systems Development Proposal

Version 1.0

Prepared by: Zyphex Technologies

Date: February 11, 2026

Total Investment: ₹1,60,000 (All Inclusive)

Project Duration: 10–12 Weeks

Registration Number : 02ABCCA8844J1ZN

TABLE OF CONTENTS

1. Document Overview
 2. Executive Summary
 3. Project Understanding
 4. High-Level Scope Overview
 5. Detailed Scope of Work
 6. Out of Scope
 7. Project Timeline
 8. Investment Details
 9. Technical & Security Considerations
 10. Deliverables Summary
 11. Support & Future Engagement
 12. Project Team
 13. Terms & Conditions
 14. Client Acceptance
-

1. DOCUMENT OVERVIEW

Field	Details



Zyphex Tech

Project Name	AAJOO Homes – Platform, Finance & Host Systems Enhancements
Client	AAJOO Homes Private Limited
Service Provider	Zyphex Technologies
Document Type	Development Proposal & Scope of Work
Prepared By	Zyphex Technologies
Prepared Date	February 11, 2026
Project Duration	10–12 Weeks
Version	1.0
Total Investment	₹1,60,000
Registered Office	Hisar, Haryana, India

2. EXECUTIVE SUMMARY



Zyphex Tech

2.1 Project Overview

AAJOO Homes operates a comprehensive technology platform for short-term stays and homestays, connecting guests and property hosts across India. The platform includes mobile applications, website, admin dashboard, and finance systems that manage bookings, guest interactions, host communications, payments, and financial transactions.

This proposal outlines a strategic engagement to enhance AAJOO's existing platform and **fully design, develop, test, and deploy** two new systems—Finance Management System (FMS) and Host Management System (HMS)—as part of the same engagement and within the same fixed budget.

2.2 Strategic Approach

This engagement is structured as a single integrated delivery:

- Platform Enhancements (Current Platform Scope)

- Implement new features and enhancements across mobile apps, website, and admin dashboard.
- Develop backend services and integrations to support these features.
- Conduct comprehensive testing, UAT, and deploy to production.
- Provide post-launch support and stabilization.

- Finance & Host Systems (FMS & HMS – Full Implementation in This Phase)

- Design and implement Finance Management System for ledger management, payouts, reconciliation, and financial reporting.
- Design and implement Host Management System for onboarding, KYC, performance metrics, and payout management.
- Create scalable architecture ensuring seamless integration with the existing platform.
- Deliver fully working FMS and HMS, with admin and (where applicable) host-facing interfaces, deployed to production.

2.3 Key Highlights



Zyphex Tech

- ✓ Single consolidated investment covering platform enhancements ****plus**** full FMS and HMS implementation
 - ✓ End-to-end delivery: design, development, testing, deployment and 30-day support for all modules
 - ✓ Scalable architecture supporting long-term platform growth
 - ✓ Strict confidentiality and data security compliance under existing NDA
 - ✓ Fixed pricing with transparent breakdown
 - ✓ Optional extended maintenance plans for continued support after 30 days
-

3. PROJECT UNDERSTANDING

3.1 About AAJOO Homes

AAJOO Homes is a leading hospitality technology platform offering:

Guest Capabilities:


- Property discovery with advanced search and filters
- Seamless booking and reservation management
- Integrated payment processing (Razorpay)
- Real-time price negotiation
- Ratings and reviews system
- Push notifications and real-time updates

Host Capabilities:

- Property listing and management
- Booking management and calendar control
- Real-time earnings tracking
- Invoice generation
- Payout management
- Guest communication and support

Platform Features:

- Cross-platform support (iOS, Android via Flutter, Web)
- Real-time data synchronization
- Secure KYC and document verification



Zyphex Tech

- Comprehensive admin dashboards
- Financial transaction tracking
- Guest and host analytics

3.2 Current Ecosystem Analysis

Component	Status	Notes
Android App	Production Live	Full feature parity with design
iOS App	In Configuration & Deployment	Deployment to Apple App Store (ongoing)
Website	Production Live	Guest and host portals active
Admin Dashboard	Production Live	Operational workflows running
Finance Systems	Partial	Basic transaction tracking; needs enhancement
Push Notifications	Integrated	Firebase FCM deployed



ZypheX Tech

Payment Gateway	Razorpay	Integrated for guest payments
Database	Active	Current infrastructure scaling required

3.3 Business & Technical Goals

Business Objectives:

- Stabilize and enhance core platform capabilities
- Improve host earnings transparency and payout efficiency
- Provide data-driven insights for operations team
- Reduce manual reconciliation efforts
- Enhance customer satisfaction through better transparency

Technical Objectives:

- Design scalable architecture supporting future systems
 - Implement robust role-based access controls
 - Ensure data security and compliance with Indian regulations
 - Create pluggable modules for finance and host systems
 - Establish clear API contracts and data models for future integration
-

4. HIGH-LEVEL SCOPE OVERVIEW

4.1 Part A – Immediate Platform Scope

- What We Will Build & Deploy Now (Platform):
 - - New features and enhancements across mobile apps, web portal, and admin dashboard per PRD requirements.
 - - Backend services and APIs to support enhanced functionality.
 - - Integration with existing and new third-party services.
 - - Enhanced data models and database schemas.
 - - Comprehensive testing and quality assurance.
 - - Production deployment and initial support.



ZypheX Tech

-
- Timeline: Primarily Weeks 1–9 of project
- Delivery: Features go live in production
- Support Included: 30 days of post-launch bug fixes (platform + FMS + HMS)

- 4.2 Finance & Host Systems Scope (FMS & HMS Included in This Engagement)

- What We Will Design, Build and Deploy Now:

Finance Management System (FMS) – comprehensive financial operations module, including:

- - Ledger management (hosts, guests, platform)
- - Payout processing and scheduling
- - Reconciliation (bookings, gateway, payouts)
- - Financial reports and statements
- - Invoices and downloadable statements

-

Host Management System (HMS) – dedicated host lifecycle and performance management, including:

- - Host onboarding and KYC flows
- - Host profile and payout account management
- - Host performance metrics and dashboards
- - Payout visibility and statements (powered by FMS)
- - Host communication logs and notifications

-

- Timeline: Designed and developed in parallel with platform work (primarily Weeks 3–9)
- Delivery: Fully implemented, tested and deployed FMS & HMS as part of this project
- Future Enhancements: Any major new modules or large feature additions to FMS/HMS will be handled via separate SOWs.

-

4.3 Integration Philosophy

-

- Both platform enhancements and FMS/HMS are designed with:
- Modularity – each system is loosely coupled yet integrates cleanly.
- Scalability – architecture supports growing transaction volumes and user base.



Zyphex Tech

- Data Consistency – unified data models across all modules.
 - Security – role-based access, encryption, and audit trails throughout.[file:5]
 - Extensibility – APIs designed to support future enhancements.
-

5. DETAILED SCOPE OF WORK

5.1 Phase 1 – Discovery & Solution Design (Weeks 1–2)

Objectives

- Validate and refine all requirements for Part A implementation
- Begin architectural planning for Part B systems
- Establish clear design baselines and approval gates
- Define integration touchpoints and data flows

Key Activities

Activity	Description	Output
Requirements Review	Detailed walkthrough of PRD with product and operations teams	Refined feature specifications
User Journey Mapping	Document flows for guests, hosts, admins, finance team, support staff	User journey diagrams
Domain Modeling	Define core entities: bookings, payouts, invoices, hosts, transactions, users	Entity-relationship diagrams
Architecture Planning	High-level and low-level system design for current and future modules	Architecture documents



ZypheX Tech

Data Security Assessment	Identify security zones, access controls, and data sensitivity levels	Security matrix
Integration Mapping	Map integration points with mobile apps, web, admin, payments, notifications	Integration flowcharts

Deliverables

- Solution Architecture Document (Part A implementation scope)
- Preliminary architecture for Finance Management and Host Management Systems (Part B)
- Requirements sign-off document
- Security and access control matrix

Duration: 5–7 business days

Approval Gate: Client sign-off on architecture and requirements

5.2 Phase 2 – Backend Development & Integrations (Weeks 3–5)

Objectives

- Implement all backend services required for Part A features
- Establish foundation for Part B systems integration
- Ensure data security and role-based access controls
- Create robust APIs for all new functionality

Key Activities

Activity	Description
----------	-------------



ZypheX Tech

API Design & Development	REST/GraphQL endpoints for new features, aligned with existing patterns
Database Schema Updates	Extend data models for current features; prepare for future finance/host systems
Third-Party Integrations	Enhanced payment gateway integration, notification services, analytics
Authentication & Authorization	Role-based access control (admin, finance, host, support, guest)
Business Logic Implementation	Core logic for booking flows, payout calculations, reconciliation foundations
Data Validation & Security	Input validation, encryption, secure data handling per NDA requirements
Logging & Monitoring	Comprehensive logging for audit trails and performance monitoring
API Documentation	Complete endpoint documentation, request/response examples

Technical Specifications



Zyphex Tech

- Backend Framework: Node.js/Java (as per existing AAJOO stack)
- Database: MySQL/PostgreSQL (as per existing infrastructure)
- API Documentation: OpenAPI/Swagger format
- Security: HTTPS, JWT authentication, encryption at rest and in transit

Deliverables

- Fully functional backend services for Part A scope
- Updated database schemas and migration scripts
- Comprehensive API documentation
- API testing suite (unit and integration tests)

Duration: 10–12 business days

Checkpoint: Development build review with technical team

5.3 Phase 3 – Frontend & Application Changes (Weeks 3–6)

Objectives

- Implement user-facing features for Part A scope
- Ensure consistency with AAJOO's design language and user experience
- Integrate with new backend APIs
- Prepare UI infrastructure for Part B systems

Key Activities

Activity	Scope
Mobile App Updates	New screens, flows, and integrations for guest/host-facing features
Web Portal Enhancements	Updates to guest and host web portals



Zyphex Tech

Admin Dashboard Changes	New dashboards, reports, and operational tools for internal teams
Design System Alignment	Consistent colors, typography, components, spacing per AAJ00 standards
Responsive Design	Mobile, tablet, and desktop optimization
Accessibility	WCAG compliance for web applications
Performance Optimization	Fast load times, smooth animations, efficient state management
UI/UX Testing	User feedback and iterative refinement

Technology Stack


- Mobile: Flutter (existing framework)
- Web: React/Vue (as per existing architecture)
- UI Components: Material Design or custom design system
- State Management: Redux/Provider (Flutter), Context/Redux (Web)

Deliverables

- Updated mobile applications (Android & iOS)
- Enhanced web portal and admin dashboard
- UI component library for consistency
- User acceptance testing ready builds

Duration: 12–14 business days

Checkpoint: Feature demo with product team



5.4 Phase 4 – Finance & Host Management System Design (Weeks 4–7)

Objectives

- Create comprehensive specifications for Finance Management System
- Create comprehensive specifications for Host Management System
- Ensure architectural alignment with Part A implementation
- Prepare detailed implementation roadmap for future phase

4.4.1 Finance Management System – Detailed Scope

Core Modules:

Module	Features	Purpose
Ledger Management	Host ledgers, guest ledgers, transaction history	Track all financial movements
Payout Processing	Payout calculation, schedule management, payment execution	Automate host settlements
Reconciliation	Booking-to-payout reconciliation, gateway reconciliation, variance reports	Ensure accuracy
Reports & Analytics	Revenue reports, commission tracking, tax summaries, cash flow	Data-driven decisions



Zyphex Tech

Invoice Generation	Automated invoicing, invoice history, tax compliance	Professional documentation
-----------------------	--	-------------------------------

Key Specifications:

- Real-time ledger updates upon booking, payment, refund, cancellation
- Configurable payout schedules (daily, weekly, monthly, on-demand)
- Automated reconciliation of bookings vs payments vs gateway transactions
- Tax-compliant invoice generation (GST ready)
- Dashboard with KPIs: total revenue, commission, net payouts, pending amounts
- Transaction search and filter capabilities
- Audit trail for all financial operations

Data Models:

- FinancialLedger (host_id, transaction_type, amount, timestamp)
- PayoutSchedule (host_id, frequency, rules, last_payout_date)
- Invoice (invoice_number, host_id, amount, tax, date)
- ReconciliationRecord (booking_id, payment_status, payout_status, variance)

Integration Points:

- Existing booking system (on booking, cancellation, refund events)
- Payment gateway (transaction confirmation, failed payment handling)
- Host profile (KYC status, payout account details)
- Admin dashboard (reporting and manual adjustments)

4.4.2 Host Management System – Detailed Scope

Core Modules:

Module	Features	Purpose
Host Onboarding	KYC verification, document management, account activation	Streamline host signup



ZypheX Tech

Profile Management	Host information, property details, banking details, preferences	Central host data
Performance Metrics	Occupancy rates, revenue trends, cancellation rates, ratings	Host analytics
Payout Management	Payout history, payout account details, dispute handling	Manage host finances
Communication Logs	Guest messages, support tickets, system notifications	Engagement tracking
Host Portal	Dashboard, statements, performance charts, support tickets	Self-service host platform

Key Specifications:

- Automated KYC workflow with document upload and verification
- Host dashboard with performance metrics and earnings summary
- Automated payouts based on finance system rules
- Host communication center for guest and support messages
- Property performance analytics (occupancy, revenue, reviews)
- Payout history and statement downloads
- Support ticket system for host inquiries

Data Models:

- Host (host_id, name, contact, KYC_status, profile_score)
- HostProfile (host_id, properties, earnings_summary, rating)
- HostPerformance (host_id, occupancy_rate, revenue, cancellations, avg_rating, period)
- PayoutAccount (host_id, bank_details, upi_id, preferred_method)



ZypheX Tech

- CommunicationLog (host_id, message_type, sender, content, timestamp)

Integration Points:

- Existing host module (profile and listing management)
- Finance system (payout calculations and history)
- Booking system (occupancy and revenue data)
- Push notification service (real-time alerts for payouts, messages, support)
- Admin dashboard (host verification and support)

Design Deliverables for Part B:

- Finance Management System – Detailed Functional Specification
- Host Management System – Detailed Functional Specification
- Data model diagrams and ERDs for both systems
- API contract specifications (endpoints, request/response formats)
- Integration architecture showing touchpoints with Part A
- User journey diagrams for finance and host portals
- Implementation roadmap with effort estimates
- Risk assessment and mitigation strategies

Duration: 8–10 business days

Checkpoint: Architectural review and design approval with stakeholders

5.5 Phase 5 – Quality Assurance, UAT & Deployment (Weeks 8–9)

Objectives

- Ensure all Part A features are stable, performant, and secure
- Conduct thorough testing across all platform touchpoints
- Support AAJOO's UAT and sign-off process
- Prepare for production deployment

5.5.1 Testing Activities

Testing Type	Scope	Duration



Zyphex Tech

Unit Testing	Backend services, business logic, data validation	Parallel to development
Integration Testing	API contracts, database interactions, service integrations	3–4 days
Regression Testing	Existing features to ensure no breakage	3–4 days
User Acceptance Testing (UAT)	End-to-end flows per PRD requirements; client-led testing	4–5 days
Performance Testing	Load testing, stress testing, response time validation	2–3 days
Security Testing	Authentication, authorization, data exposure, OWASP checks	2–3 days
Accessibility Testing	WCAG compliance, keyboard navigation, screen reader support	1–2 days
Device & Browser Testing	iOS, Android, Chrome, Safari, Firefox, Edge on multiple devices	Continuous

5.5.2 UAT Process



ZypheX Tech

- UAT Preparation: Test environment setup with production-like data
- Test Plan Delivery: Comprehensive test cases and scenarios
- Client UAT: AAJOO team tests features per approved requirements
- Issue Triage: Critical, High, Medium, Low priority classifications
- Fix & Retest: ZypheX resolves issues; client retests
- UAT Sign-off: Formal approval from AAJOO leadership

5.5.3 Deployment

Step	Description	Responsibility
Deployment Checklist	Final pre-deployment verification	ZypheX + Client
Database Migration	Apply schema changes to production	ZypheX + DevOps
Backend Deployment	Deploy new services and APIs	ZypheX + DevOps
Frontend Deployment	Release updated apps and web	ZypheX + DevOps
Configuration	Set environment variables, API keys, feature flags	ZypheX + Client
Smoke Testing	Quick validation of critical flows in production	ZypheX



ZypheX Tech

Rollback Plan	Prepared in case of issues	ZypheX + DevOps
Go-Live Announcement	Internal communication and monitoring	AAJOO

Deliverables

- Test cases document with execution results
- Bug report and resolution summary
- UAT sign-off document
- Deployment guide and runbook
- Operational handover documentation
- Performance baseline metrics

Duration: 6–8 business days

Critical Gate: UAT sign-off from AAJOO before deployment

5.6 Phase 6 – Post-Launch Support & Stabilization (Weeks 10+)

Objectives

- Ensure production stability and user satisfaction
- Address urgent issues and bottlenecks
- Gather user feedback and monitor system health
- Prepare knowledge handover to AAJOO's operations team

Support Coverage

- Duration: 30 days from production go-live
- Scope: Issues directly related to Part A implementation
- Priority Levels:
 - Critical: Complete system down or core feature broken → 2-hour response, 4-hour resolution
 - High: Major feature not working or data loss risk → 4-hour response, 8-hour resolution



Zyphex Tech

- Medium: Non-critical feature broken or performance degradation → 8-hour response, 24-hour resolution
- Low: Minor UI issues, documentation corrections → 24-hour response, 3-day resolution

Support Activities

- Daily monitoring of production logs and performance metrics
- Quick issue diagnosis and fix deployment
- User feedback collection and prioritization
- Knowledge transfer sessions with AAJOO team
- Release notes and post-launch documentation

Deliverables

- Daily/weekly status reports
- Incident and resolution logs
- Performance monitoring reports
- Knowledge transfer documentation
- Operational playbook for AAJOO team

Post-Support Services (Optional)

- Extended monthly support plans available (see Section 11.2)
-

6. OUT OF SCOPE

- The following items are explicitly not included in this proposal's scope. If required, they will be evaluated and quoted as separate change requests:
 - - Future major enhancements to Finance Management System & Host Management System beyond the modules and features defined in this document (for example, new third-party accounting integrations, complex dispute management workflows, or entirely new host/finance products).
 - - New mobile app features outside the agreed feature list for this engagement.
 - - Major redesign of existing user interfaces (visual overhaul).
 - - Large-scale data migration or legacy system rebuilding beyond necessary schema changes.
 - - Third-party subscription costs (cloud, SaaS, payment processors, etc.).[file:5]
 - - Extended maintenance beyond 30 days (see optional support plans below).
 - - New integrations with external systems not mentioned in the PRD.
 - - Compliance consulting and formal certifications.



Zyphex Tech

- - Content creation for help centers or marketing (technical documentation only).
-

7. PROJECT TIMELINE

7.1 Project Duration

- Total Duration: 10–12 weeks from project kickoff
- Development Weeks: 9 weeks (Phases 1–5)
- Post-Launch Support: 4 weeks (Phase 6, starting after go-live)
- Exact Dates: Will be finalized upon project kickoff

7.2 High-Level Schedule

text

WEEK 1-2: Phase 1 - Discovery & Solution Design

- └ Requirements validation and refinement
- └ Architecture design and planning
- └ Security assessment
- └ Design approval gates

WEEK 3-5: Phase 2 & 3 - Development (Backend & Frontend, Parallel)

- └ Backend APIs and services
- └ Mobile and web frontend
- └ Database schema updates
- └ Development build ready

WEEK 4-7: Phase 4 - Systems Design (Parallel with Development)

- └ Finance Management System detailed design
- └ Host Management System detailed design
- └ Integration planning
- └ Specifications completed

WEEK 8-9: Phase 5 - QA, UAT & Deployment

- └ Comprehensive testing



Zyphex Tech

- | Client UAT execution
- | Issue resolution
- | Production deployment
- | Go-live

WEEK 10+: Phase 6 - Post-Launch Support (30 days)

- | Production monitoring
- | Bug fixes and stabilization
- | Knowledge handover
- | Performance optimization

7.3 Milestone Schedule

#	Milestone	Target Week	Deliverable	Approval Gate
M 1	Design Sign-off	Week 2	Architecture document, requirements approval	Client sign-off
M 2	Development Build	Week 5	Feature implementation, development testing	Technical review
M 3	Specification Complete	Week 7	Finance & Host system designs, implementation roadmap	Design review
M 4	UAT Sign-off	Week 9	All features tested, UAT approval	Client acceptance



Zyphex Tech

M 5	Production Go-Live	Week 10	Live deployment, support begins	Operational readiness
M 6	Support Complete	Week 14	30 days of support, knowledge transfer	Handover sign-off

7.4 Critical Path & Dependencies

- Dependency 1: Project kickoff requires signed proposal and first payment installment
- Dependency 2: Architecture approval (M1) gates development start
- Dependency 3: Feature development completion (M2) gates testing phase
- Dependency 4: UAT sign-off (M4) gates production deployment
- Dependency 5: Production stability (M5) gates post-support phase completion

8. INVESTMENT DETAILS

8.1 Total Project Investment

Total Fixed Fee: ₹1,60,000 (All Inclusive)

This single, consolidated investment covers all activities, deliverables, and support for the entire engagement as described in this proposal.

8.2 What's Included in ₹1,60,000

Component	Component
Includes	Includes



Zyphex Tech

Discovery & Design Requirements analysis, solution architecture, security assessment, design approvals	Discovery & Design Requirements analysis, solution architecture, security assessment, design approvals
Component Includes Discovery & Design Requirements analysis, solution architecture, security assessment, design approvals	Component Includes Discovery & Design Requirements analysis, solution architecture, security assessment, design approvals
Backend Development	API design, services implementation, database updates, integrations, documentation



ZypheX Tech

Frontend Development	Mobile (iOS/Android) and web UI updates, responsive design, performance optimization
Finance System Design	Detailed specification, data models, API contracts, integration planning (design only)
Host System Design	Detailed specification, data models, API contracts, integration planning (design only)
Testing & QA	Unit testing, integration testing, regression testing, performance testing, security testing
UAT Support	Test environment setup, UAT facilitation, issue triage, fix validation
Deployment	Production release planning, deployment execution, smoke testing, go-live support
Post-Launch Support	30 days of bug fixes, monitoring, stabilization, knowledge transfer (Phase 6)
Documentation	API documentation, deployment guide, operational runbook, architecture documents



ZypheX Tech

8.3 What's Not Included (And Why)

Item	Reason	Alternative
Third-party costs	Payment processing fees, cloud infrastructure	Client's responsibility
Extended maintenance	Beyond 30 days of post-launch support	Optional paid support plans (₹15,000–₹30,000/month)
Scope changes	Outside agreed requirements	Change request with separate quote
App Store submission fees	Apple developer account costs	Client's responsibility (~\$99/year)

8.4 Payment Schedule

#	Milestone	Trigger	Perce ntage	Amount (INR)	Due Date



Zyphex Tech

Pay ment 1	Project Kickoff	Proposal signed + project start	30%	₹48,000	On signing & kickoff
Pay ment 2	Development & Design Complete	M2 and M3 achieved (Weeks 5–7)	40%	₹64,000	By Week 7
Pay ment 3	Go-Live	M5 achieved – production live (Week 10)	30%	₹48,000	By Week 10
	TOTAL		100%	₹1,60,000	

Payment Terms:

- All payments in Indian Rupees (INR)
- Bank transfer to Zyphex Technologies account
- Invoice issued upon each milestone completion
- Overdue payments (>15 days) may result in project pause

8.5 Pricing Rationale

The investment of ₹1,60,000 covers:

- 10–12 weeks of professional services from architects, engineers, QA, and project management
- Full platform enhancement across mobile, web, and admin systems
- Comprehensive design for future systems (finance and host management) reducing future rework
- Production-grade quality with testing, documentation, and support



ZypheX Tech

- Knowledge transfer ensuring AAJOO's team can maintain and evolve the platform

This represents competitive market pricing for such a comprehensive engagement in the Indian SaaS development landscape.

9. TECHNICAL & SECURITY CONSIDERATIONS

9.1 Technology Stack

Mobile Applications:

- Framework: Flutter (existing)
- Language: Dart
- Supported Versions: iOS 14.0+, Android 5.0+

Backend Services:

- Framework: Node.js / Java (per existing AAJOO stack)
- Database: MySQL / PostgreSQL (per existing infrastructure)
- API Style: REST / GraphQL
- Authentication: JWT tokens, OAuth 2.0

Web Applications:

- Frontend: React / Vue (per existing stack)
- Styling: SCSS / Tailwind CSS
- State Management: Redux / Vuex
- Build Tool: Webpack / Vite

Third-Party Services:

- Payments: Razorpay (existing integration)
- Push Notifications: Firebase Cloud Messaging (FCM)
- Analytics: Google Analytics / custom analytics
- Authentication: Google / Apple OAuth (if applicable)

9.2 Architecture Principles

- Modularity: Loosely coupled services enabling independent scaling
- Scalability: Stateless services supporting horizontal scaling
- Resilience: Error handling, retries, circuit breakers for external calls
- Security: Encryption at rest and in transit, role-based access control



Zyphex Tech

- Observability: Comprehensive logging, metrics, and tracing
- Maintainability: Clear code structure, documented APIs, automated testing

9.3 Security & Compliance

Data Protection Obligations:

All work is governed by the Mutual Non-Disclosure Agreement (NDA) between AAJOO Homes Private Limited and Zyphex Technologies, effective February 10, 2026.

Zyphex Commitments:

- ✓ Protect AAJOO's customer data, host information, booking records, and financial data
- ✓ Implement appropriate technical and organizational security measures
- ✓ Comply with applicable data protection laws in India (including any compliance with IT Act, 2000)
- ✓ Restrict data access to personnel with strict need-to-know basis
- ✓ Immediately notify AAJOO of any security breach or unauthorized disclosure
- ✓ Return or securely destroy all confidential information upon project completion

Security Measures:

Layer	Measures
Authentication	JWT tokens with expiration, refresh token rotation, MFA-ready
Authorization	Role-based access control (RBAC) with fine-grained permissions
Data Encryption	HTTPS (TLS 1.2+) for transit, AES-256 for sensitive data at rest



ZypheX Tech

API Security	Rate limiting, request validation, SQL injection prevention, XSS protection
Database	Prepared statements, parameterized queries, no hardcoded credentials
Audit Trail	Logging of critical operations with timestamps and user identity
Secrets Management	Environment variables, secret vaults for API keys and credentials
Infrastructure	Firewalls, network segmentation, DDoS protection (if applicable)

Compliance Roadmap:

- Initial deployment will include foundational security (authentication, encryption, access control)
- Future phases can incorporate additional compliance certifications if required (ISO 27001, SOC 2, etc.)

9.4 Performance Targets

Metric	Target	Monitoring
API Response Time	<200ms (p95)	Application Performance Monitoring (APM)



ZypheX Tech

App Load Time	<3 seconds	Mobile analytics SDK
Database Query Time	<100ms (p95)	Database slow query logs
System Uptime	99.5% (after stabilization)	Monitoring dashboard
Error Rate	<0.1%	Error tracking and monitoring

10. DELIVERABLES SUMMARY

10.1 Design & Documentation Deliverables

1. Solution Architecture Document
 - High-level and detailed architecture diagrams
 - System components and their interactions
 - Technology stack and rationale
2. Finance Management System – Detailed Specification
 - Functional requirements document
 - Data model and database schema
 - API contract specifications
 - User flows and wireframes (conceptual)
3. Host Management System – Detailed Specification
 - Functional requirements document
 - Data model and database schema
 - API contract specifications
 - User flows and wireframes (conceptual)
4. Security & Compliance Document
 - Access control matrix
 - Data classification and protection strategy
 - Security checklist and validation results



Zyphex Tech

5. API Documentation

- OpenAPI/Swagger specification
- Endpoint documentation with examples
- Error handling and status codes
- Rate limiting and throttling policies

10.2 Code & Implementation Deliverables

1. Backend Services

- Updated Node.js/Java services
- Database migration scripts
- API implementations (all endpoints)
- Unit test suite with >80% coverage

2. Mobile Applications

- Updated Flutter codebase (iOS & Android)
- New screens and flows
- Native module integrations
- App Store and Google Play ready builds

3. Web Applications

- Updated React/Vue code
- New pages and components
- Responsive design files
- Accessibility compliance reports

4. Database

- Updated schema for all enhancements
- Migration scripts for production
- Seed data for testing

10.3 Testing Deliverables

1. Test Cases Document

- Unit test cases (>1000 scenarios)
- Integration test cases (200+ scenarios)
- UAT test cases (provided for client)

2. Bug Report & Resolution Summary

- All identified issues and their status
- Critical/High/Medium/Low breakdown
- Resolution evidence

3. Performance Test Report

- Load testing results



Zyphex Tech

- Stress testing results
 - Performance optimization recommendations
4. UAT Sign-off Document
 - Formal approval from AAJOO
 - Known limitations (if any)
 - Sign-off date and approver details

10.4 Deployment & Operations Deliverables

1. Deployment Guide
 - Step-by-step deployment instructions
 - Pre-deployment checklist
 - Configuration settings
 - Rollback procedures
 2. Operational Runbook
 - System startup and shutdown procedures
 - Troubleshooting common issues
 - Monitoring and alerting setup
 - Backup and recovery procedures
 3. Knowledge Transfer Documentation
 - Architecture overview for operations team
 - Codebase structure and key modules
 - How to add new features
 - How to troubleshoot common issues
 4. Post-Launch Support Plan
 - Issue escalation matrix
 - Response time SLAs
 - Monitoring metrics and alerts
 - Support contact information
-

11. SUPPORT & FUTURE ENGAGEMENT

11.1 Included Post-Launch Support (30 Days)

Support Coverage (starting from production go-live)

Critical Issues (Response: 2 hours, Resolution: 4 hours)

- Complete system outage or core feature completely broken



Zyphex Tech

- Data loss or data corruption detected
- Security breach or unauthorized access
- Payment processing failures

High Priority Issues (Response: 4 hours, Resolution: 8 hours)

- Major feature not functioning correctly
- Significant performance degradation (>50%)
- User-facing critical bugs affecting many users
- Integration failures with third-party services

Medium Priority Issues (Response: 8 hours, Resolution: 24 hours)

- Non-critical features not working as expected
- Moderate performance issues
- Minor data inconsistencies
- UI/UX glitches affecting user experience

Low Priority Issues (Response: 24 hours, Resolution: 1 week)

- Minor UI issues or cosmetic problems
- Documentation corrections
- Enhancement requests
- Feature improvement suggestions

Support Channels

- Email:
- support@zyphex.tech
- Phone: [Your Contact Number]
- Slack (if applicable): #aajoo-support

Support Activities During 30-Day Window

- Daily production monitoring and log review
- Rapid issue diagnosis and troubleshooting
- Deployment of fixes to production
- User feedback collection and prioritization
- Performance monitoring and optimization
- Knowledge transfer sessions with AAJOO team

11.2 Extended Support Plans (Optional, Post 30-Day Period)

If AAJOO requires continued support, the following monthly plans are available:



Zyphex Tech

BASIC PLAN – ₹15,000/month

- 5 minor bug fixes per month
- Basic monitoring and alerts
- iOS/Android updates compatibility fixes
- 1 app store update submission per month
- Response time: 48 hours (business days)
- Support hours: 10 hours/month
- Communication: Email support only
- Monthly status report

STANDARD PLAN – ₹20,000/month

- 10 bug fixes per month (minor and medium)
- Advanced monitoring with Crashlytics
- Priority iOS/Android update compatibility
- 2 app store update submissions per month
- Performance optimization (monthly review)
- Security patches applied immediately
- Response time: 24 hours (business days)
- Support hours: 20 hours/month
- Communication: Email + WhatsApp
- Bi-weekly status reports

PREMIUM PLAN – ₹30,000/month

- Unlimited bug fixes (all priorities)
- Real-time monitoring with instant alerts
- Same-day iOS/Android update compatibility
- Unlimited app store update submissions
- Weekly performance optimization
- Priority security patches (4-hour response)
- Response time: 4 hours (24/7 including weekends)
- Support hours: 40 hours/month
- Communication: Email + WhatsApp + Dedicated Slack
- Weekly detailed reports with analytics
- Up to 5 small feature enhancements per month
- 2 strategy/consultation calls per month
- Dedicated developer assigned (part-time)

Support Plan Terms:

- Minimum commitment: 3 months
- Upgrade available anytime



Zyphex Tech

- Downgrade requires 30 days notice
- Prices in Indian Rupees (INR)

11.3 Finance & Host Management Systems – Phase 2

Scope of Phase 2 Engagement

- Actual development and deployment of Finance Management System
- Actual development and deployment of Host Management System
- Integration testing and UAT for both systems
- Production deployment and support

Timeline: To be determined based on AAJOO's readiness (likely 8–10 weeks after Phase 1 go-live)

Investment: Will be proposed separately based on Phase 1 effort data and validated designs, based on complexity.

How It Works:

1. Phase 1 completes and stabilizes in production (current engagement)
2. Zyphex and AAJOO discuss Phase 2 timeline and priorities
3. Detailed specifications from Phase 1 are reviewed and refined
4. Formal SOW for Phase 2 is prepared and approved
5. Phase 2 development begins with minimal architecture rework

12. PROJECT TEAM

12.1 Zyphex Team Structure

Role	Responsibility	Involvement
Project Manager	Overall delivery, stakeholder communication, risk management, timeline tracking	Full-time (all phases)



Zyphex Tech

Solution Architect	Solution design, architecture decisions, technology recommendations, Part B system design	Full-time (Weeks 1–7)
Senior Backend Engineer	API design, service implementation, database schema, integrations	Full-time (Weeks 3–9)
Backend Engineer	Backend development, API implementation, testing support	Full-time (Weeks 3–9)
Senior Frontend Engineer	UI/UX implementation, performance optimization, design system alignment	Full-time (Weeks 3–6)
Frontend Engineer	Frontend development, responsive design, mobile optimization	Full-time (Weeks 3–6)
QA Engineer	Test planning, test execution, regression testing, UAT coordination	Full-time (Weeks 5–9)
DevOps Engineer	CI/CD setup, deployment automation, infrastructure, monitoring	Part-time (Weeks 8–10+)



Zyphex Tech

Security Specialist	Security assessment, compliance review, security testing (consultant)	Part-time (Weeks 1, 5, 8)
---------------------	---	---------------------------

12.2 AAJ00 Team Requirements

For Project Success, We Need:

Role	Responsibility
Product Manager / Business Analyst	Validate requirements, clarify PRD details, user feedback
Technical Lead / CTO	Technical decisions, architecture reviews, integration guidance
DevOps / Infrastructure Lead	Environment setup, deployment coordination, production access
Operations Manager	UAT execution, user acceptance, go-live coordination
Finance Team Lead	Finance system requirements, process documentation, UAT participation
Host Management Lead	Host system requirements, workflows, UAT participation



Zyphex Tech

Expected Time Commitment:

- Week 1–2: 10–15 hours (requirements and design reviews)
 - Week 3–5: 5–10 hours (development feedback and demos)
 - Week 6–9: 15–20 hours (testing, UAT, deployment coordination)
 - Week 10+: 5–10 hours (post-launch support and knowledge transfer)
-

13. TERMS & CONDITIONS

13.1 General Terms

Project Commencement:

- Project will commence upon execution of this proposal and receipt of the first payment installment (30%)
- Kickoff meeting will be scheduled within 24–48 hours of payment receipt

Project Duration & Timelines:

- Estimated duration: 10–12 weeks from kickoff date
- Timelines assume consistent availability of AAJOO team and timely decision-making
- Delays in client feedback may extend timeline proportionally

Scope & Change Management:

- Scope is strictly limited to activities and deliverables defined in this proposal
- Any changes, enhancements, or additional features outside this scope will be:
 - Formally documented as a change request
 - Assessed for impact on cost and timeline
 - Quoted separately before implementation
- Scope changes requested during Phase 5 (QA/UAT) or later may result in project delays

Communication & Escalation:

- Weekly progress updates via email or video call
- Ad-hoc updates as required
- Escalation: Project Manager → Solution Architect → Zyphex Leadership (if critical issues)

13.2 Intellectual Property Rights



Zyphex Tech

Ownership:

- Upon full payment of ₹1,60,000, all project deliverables, source code, and work products created specifically for AAJOO Homes under this engagement will be owned by AAJOO Homes Private Limited
- Zyphex retains ownership of:
 - Pre-existing tools, frameworks, and libraries
 - General methodologies and best practices
 - Reusable components not specific to AAJOO
 - Any open-source code subject to its original license terms

Usage Rights:

- AAJOO Homes has exclusive right to use the deliverables for operating AAJOO platform
- Zyphex may use high-level project learnings for portfolio and case study purposes (with confidentiality maintained)

13.3 Confidentiality

Governing Agreement:

- This engagement is subject to the Mutual Non-Disclosure Agreement (NDA) between AAJOO Homes Private Limited and Zyphex Technologies, effective February 10, 2026
- All confidential information must be handled as per NDA obligations
- Confidentiality obligations survive for 5 years after project completion (per NDA)

Restricted Information:

- Customer and host data, financial information, business strategy
- Source code, technical architecture, API keys, credentials
- Any information marked confidential or reasonably understood to be confidential

13.4 Liability & Limitations

Indemnification:

- Zyphex will indemnify AAJOO against claims arising from Zyphex's breach of IP rights, security vulnerabilities introduced by Zyphex code, or violation of applicable laws



Zyphex Tech

Limitation of Liability:

- Zyphex's total liability is limited to fees paid in this project (₹1,60,000)
- Zyphex is not liable for indirect, incidental, or consequential damages
- AAJOO's liability to Zyphex (for payment obligations) is similarly capped

13.5 Client Responsibilities

For the project to succeed, AAJOO Homes must:

- ✓ Provide timely access to all required systems, documentation, and stakeholders
- ✓ Grant Zyphex appropriate user accounts and development environment access
- ✓ Provide system credentials (API keys, database access, hosting credentials)
- ✓ Respond to queries and feedback requests within 48 hours during business hours
- ✓ Make timely business and technical decisions to prevent delays
- ✓ Provide timely payment as per the agreed payment schedule
- ✓ Ensure internal stakeholders (product, tech, ops) participate in scheduled meetings
- ✓ Provide production environment access for deployment and monitoring (with appropriate security measures)

13.6 Cancellation & Refund Policy

Timing	Refund	Conditions
Before project start	100% of advance payment	Must cancel before Kickoff meeting
Within Week 1 (Days 1-7)	70% of advance payment	Before significant development begins



Zyphex Tech

Within Week 2 (Days 8–14)	40% of advance payment	Development partially complete
After Week 2	No refund	Substantial work completed
At or after Milestone 2 (M2)	No refund	Cannot cancel after development proceeds to QA

Cancellation Process:

- Client must provide written notice to Zyphex
- Work will cease within 1–2 business days
- Final deliverables up to cancellation point will be provided

13.7 Dispute Resolution

1. Discussion: Issues will be first discussed between Project Manager and AAJOO's designated contact
2. Escalation: If unresolved in 3 days, escalate to management (Zyphex lead and AAJOO lead)
3. Mediation: If still unresolved in 7 days, attempt mediation
4. Legal: If all above fail, disputes will be resolved under Indian law at Himachal Pradesh courts (as per NDA)

13.8 Force Majeure

Zyphex will not be liable for delays or failures due to circumstances beyond reasonable control:

- Natural disasters, pandemics, wars
- Government actions or regulatory changes
- Third-party service outages (cloud providers, payment gateways)
- In case of force majeure, timelines will be extended by mutual agreement

13.9 Governing Law



Zyphex Tech

- This proposal and engagement are governed by the laws of India
 - The Mutual NDA between the parties specifies jurisdiction (Himachal Pradesh courts)
 - Any disputes will be handled per the terms outlined in Section 13.7
-

14. CLIENT ACCEPTANCE

This proposal outlines the complete scope, deliverables, investment, timeline, and terms for AAJOO Homes' Platform Enhancement and Finance/Host Systems Design engagement.

By signing below, both parties confirm their understanding and acceptance of:

- Proposed scope and deliverables
- Investment amount of ₹1,60,000
- Payment schedule and terms
- Project timeline of 10–12 weeks
- Support and post-launch obligations
- Terms and conditions as outlined

Authorized Representatives:

FOR AAJOO HOMES PRIVATE LIMITED

Registration No.
02ABCCA8844J1ZN

Name: Ashish Kumar

Designation: Technology Lead/CTO

Email: ashishra366@gmail.com

Phone: 9882498033

Date: 16/02/2026

Signature: 

Company Seal (if applicable):

FOR ZYPHEX TECHNOLOGIES



Zyphex Tech

Name: ISHAAN GARG

Registration no.:

06AAEFZ2255Q1ZL

Designation: CEO

Email: ishaan.g@zyphextech.com

Phone: 7777010114

Date: 11 feb 2026

Signature: _____

Company Seal (if applicable):

APPENDIX – NEXT STEPS

Immediate Actions (Week 1)

1. ✓ Both parties sign this proposal
2. ✓ AAJOO remits 30% payment (₹48,000)
3. ✓ Zyphex sends bank details and invoice
4. ✓ Schedule kickoff meeting within 24 hours of payment receipt

Kickoff Meeting Agenda

- Project team introductions and role clarifications
- Detailed requirements walkthrough (PRD review)
- Access and credentials provision (systems, accounts, environments)
- Communication cadence and escalation procedures
- Week 1 activities and ownership clarity
- Q&A session

Pre-Development Checklist

- Access to current codebase (Git repository)
- Development environment setup (local, staging, production)
- Database access (production-equivalent staging DB)
- Third-party service credentials (Razorpay, Firebase, etc.)
- Design files and UI specifications (Figma, XD, or similar)
- Stakeholder contact list (product, tech, ops, finance, host team)



Zyphex Tech

- Testing environment readiness
 - Required security certifications or compliance checklists
-

CONTACT INFORMATION

Zyphex Technologies

 Email: ishaan.g@zyphextech.com

]

 Phone: 7777010114

 Address: Hisar, Haryana, India

For Questions & Clarifications:

Please reach out to the Project Manager or Solution Architect assigned to this engagement.

DOCUMENT CONFIDENTIALITY NOTICE

This document is confidential and intended solely for the named recipient (AAJOO Homes Private Limited). It contains proprietary information about Zyphex Technologies' approach, methodology, and commercial terms. Unauthorized copying, distribution, or use is strictly prohibited.

END OF PROPOSAL DOCUMENT

Document Version: 1.0

Date Prepared: February 11, 2026

Valid Until: March 13, 2026 (30 days from date of preparation)

Prepared By: Zyphex Technologies Project Management Team